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Addendum No. 4 
 
The Instructions To Proposers for this project is amended as follows: 
 

1. On page 4 of 76, Section 1.7, Procurement Schedule, the procurement schedule table 
is deleted and replaced with the following: 

 
Action Date 

Issue Draft RFP March 22, 2005 
Mandatory Draft RFP Meeting April 11, 2005 
Draft RFP One-On-One Meetings April 12-May 13, 2005 
Issue Final Draft RFP May 31, 2005 
Voluntary Proposer Meetings May 17-July 15, 2005 
Request for Supplemental Boring Deadline June 9, 2005 
ATC Submittal Deadline July 22, 2005 
Distribute Supplemental Boring Results July 1, 2005 
Issue RFP July 15, 2005 
Proposer Questions Due August 24, 2005 
Proposal Due Date August 30, 2005 
Announce Apparent Best Value September 21, 2005 
Estimated Notice to Proceed October 14, 2005 
Final Permit Issued August 5, 2005 

 



 
 
  

2. On page 18 of 76, Section 3.1.4, Page Limits, Copies and Submission Instructions, 
the text beneath the bullet Technical Proposal Section 1-5 is revised as follows: 

“On original, one electronic copy, and 24 30 hard copies of Sections 1-5 as identified 
in the Table at Section 3.1.2 other than the Price Proposal.  The original shall be 
labeled “ORIGINAL” and each copy must be identified in the upper right-hand corner 
of its front cover as copy -   of 24 30 Copies – with Appendices.” 

3. On page 43 of 76, Section 4.3.1, Initial Responsiveness Evaluation, in the first 
sentence, the reference to Section 4.3.2 is revised to read Section 4.3.3. 

4. On page 44 of 76, Section 4.3.3, Pass/Fail Criteria Evaluation, the third and fourth 
sentences of the second paragraph are revised as follows: 

“Failure to achieve a “pass” rating on a pass/fail factor may will result in the Proposal 
being declared non-responsive and the Proposer being disqualified.  Failure to 
submit information in the manner, format and detail specified may will result in the 
Proposal receiving a “fail” rating and being declared non-responsive.” 

5. On page 46 of 76, Section 4.5, Best Value Determination, the definition of terms for the 
equation to determine the Score are revised as follows: 

“$P = The Lumps Sum Total Proposal Price from the bid form” 

6. On page 48 of 76, SECTION 6 PROPOSER STIPENDS, the second sentence of the 
third paragraph are revised as follows: 

“A Proposer that has submitted a non-responsive Proposal, (including a technical 
Proposal that receives less than the minimum required technical score set found in 
ITP Section 4.4), will not earn no a Stipend.” 

7. Delete page 56 of 76, FORM B, and replace it with the attached. 

8. Delete page 57 of 76, FORM C, and replace it with the attached. 

 



 
 
  

Chapter 1 General Provisions for this project is amended as follows: 

 
9. On page 32 of 203, Section 1-03.15(2), EPD Documentation, in the third sentence, the 

reference to “EDP” is revised to read “EPD”. 
 

10. On page 117 of 203, Section 1-07.18(1), Required Insurance, subparagraph #2, 
Commercial General Liability Insurance, the first sentence is revised as follows: 

 
The Design-Builder shall provide commercial general liability broad form coverage 
(for bodily injury, property damage, personal injury and advertising injury) written on 
an occurrence form that shall be no less comprehensive and no more restrictive than 
the coverage provided by Insurance Services Office (ISO) form CG 00 01 07 98 12 
04. 

 
11. On page 117 of 203, Section 1-07.18(1), Required Insurance, subparagraph #2, 

Commercial General Liability Insurance, the third sentence is revised as follows: 
 

Such insurance shall include, by its terms or appropriate endorsements, coverage for 
bodily injury, property damage, fire legal liability (not less than the replacement value 
of the portion of the premises occupied), personal injury, blanket contractual, 
independent contractors, premises operations, products and completed operations 
(for a minimum of five three years following Physical Completion), broad form 
property damage and hazards commonly referred to as "x" (explosion), "c" (collapse) 
and "u" (underground) exposures. 

 
12. On pages 117 and 118 of 203, Section 1-07.18(1), Required Insurance, subparagraph 

#2, Commercial General Liability Insurance, the fourth sentence is revised as follows: 
 

This coverage shall have a minimum limit of $13 million per occurrence, $23 million 
general annual aggregate and $23 million products/completed operations aggregate. 

 
13. On pages 118 and 119 of 203, Section 1-07.18(1), Required Insurance, subparagraph 

#5, Excess Liability Insurance, is revised as follows: 
 

The Design-Builder shall provide umbrella or excess liability insurance with limits not 
less than $305,000,000 which will provide bodily injury, personal injury and property 
damage liability coverage at least as broad as the primary coverages set forth above, 
including Employer’s Liability, Commercial General Liability and Comprehensive 
Automobile Liability insurance, in excess of the amounts set forth in Sections 2, 3 
and 4 above. 

 
14. On page 119 of 203, Section 1-07.18(1), Required Insurance, subparagraph #6, 

Professional Liability Insurance, the first sentence is revised as follows: 
 

The Design-Builder shall provide professional liability coverage with limits not less 
than $35 million per claim and aggregate. 

 
15. On page 197 of 203, Section 1-011.4, Project Related Correspondence, the last 

sentence is revised as follows: 
 

The Design-Builder is responsible for recording and distributing to the participants 
the minutes of all meetings pertaining to this the Project within two five calendar days 
of the meeting. 



 
 
  

Chapter 2 Technical Provisions for this project is amended as follows: 
 

16. Section 2.6.2.1, Mandatory Standards, is revised as follows: 
 

WSDOT Standards and References: 

• WSDOT Geotechnical Design Manual - 2004 (GDM) * Modified for Design-
Build 

• WSDOT Bridge Design Manual LRFD (M23-50) 

• WSDOT Design Manual for Design-Build Projects (M22-02) 

• WSDOT Highway Runoff Manual (M31-16) 

• WSDOT Qualified Products List (M46-02) 

• WSDOT Materials Manual (M46-01) 

• WSDOT Construction Manual (M41-01) 

• WSDOT Standard Specifications (M41-10) 

AASHTO References: 

• AASHTO Manual on Subsurface Investigations, 1988 

• AASHTO LRFD Bridge Design Specifications, US Units, 2004 

• AASHTO Standard Specifications for Transportation Materials and Methods 
for Sampling and Testing, 24th Edition, 2004 

 
17. Section 2.8.4.3.1, Wetlands, is supplemented with the following: 

 
Additional Wetlands Impacts 
In the event that previously unidentified wetlands are discovered within the Project 
limits, and these additional wetlands are unavoidably impacted by the Work, the 
Design-Builder shall prepare and submit to WSDOT all necessary permit 
modifications.  The Design-Builder shall strive to include all additional impacts to 
wetlands and their associated buffers in a single submittal, including wetlands 19.06L 
and 19.14L. 
 
The Army Corps of Engineers has verbally committed to a 15-day turn-around to 
resolve permit modifications.  The Design-Builder shall submit the proposed permit 
modification(s) to WSDOT a minimum of 30 calendar days in advance of beginning 
any work within previously unidentified wetlands and their associated buffers, 
including but not limited to, wetlands 19.06L and 19.14L. 

 
18. Section 2.8.4.3.1.1, Mitigating for Wetland Impacts, is supplemented with the 

following: 
 

The Design-Builder shall coordinate with WSDOT, when developing planting plans 
for the 10-foot wide pedestrian easement at the Forbes Lake West Wetland 
Mitigation Site, to ensure shoreline access. 

 
19. Section 2.10.4, Mandatory Standards and References, the section heading is revised 

to read “Mandatory Standards”. 
 

20. Section 2.23.5.3, Design-Builder’s Public Liability and Property Damage Insurance, 
the first two paragraphs are deleted. 

 



 
 
  

21. Section 2.23.5.3, Design-Builder’s Public Liability and Property Damage Insurance, 
is supplemented with the following: 

 
It shall be the responsibility of the Design-Builder to contact the BNSF to determine 
the required coverages (s). 
 

22. Sections 2.24.1, General, the fourth paragraph is deleted. 
 

23. Sections 2.24.2.1, Mandatory Standards, the first three bullets under the fourth 
paragraph are deleted. 

 

24. Section 2.24.3.1, Right-of-Way Requirements Determination, the following paragraph 
is inserted between the fourth and fifth paragraphs: 

 
“Upon successful acquisition of right-of-way, WSDOT will provide the Design-Builder 
copies of construction commitments (in form of Construction Memorandum) and, if 
requested, documentation of WSDOT ownership.” 

 

25. Section 2.28.1.4.1, General, the fourth paragraph is revised as follows: 
 
“The recommended hierarchical structure of the QMP shall follow the structure of the 
ISO 9001:2000 standard, which provides the confidence in your product to 
established or specified requirements.“ 

26. Section 2.28.1.4.1, General, the fifth paragraph is revised as follows: 
 
“The precedence of the documents describing the Quality System shall be: Quality 
Policy (for the entire system), quality objectives, policies (for each element section 
of the QMP), procedures, and Work instructions. “ 

27. Section 2.28.1.4.4, Applies to Other Project Plans, the first bulleted item is revised as 
follows: 

 
“Safety Management Plan – including Injury and Illness Accident Prevention Plan 
Program,  and Site Safety Plan“ 

28. Section 2.28.2.2, Construction Quality Assurance (CQA) Manager, the second 
paragraph is revised as follows: 

 
“In addition, tThe Construction Quality Assurance Manager or designated 
representative shall be available or on the Project within four hours of being notified 
of a problem regarding the quality assurance of any work being done by the Design-
Builder, or any of its subcontractor or agents.“ 

29. Section 2.28.3.1, General, the third sentence in the first paragraph is revised as follows: 
 
“These procedures shall specify measures and objective evidence to be taken 
provided by the Design-Builder (1) to ensure that Quality standards are specified 
and included in the Design Documents and Construction Documents and to control 
deviations from such standards, it being understood and agreed that no deviations 
from such standards shall be implemented unless they have been previously 
approved by WSDOT at WSDOT’s sole discretion, and (2) for the selection of 
suitability or substitution of materials, and elements of the Work that are included in 
the Project. “ 



 
 
  

30. Section 2.28.3.1, General, the eight bulleted item under the second paragraph is revised 
as follows: 

 
“Descriptions of the required design quality control and assurance functions, 
including scheduled activities for Design Quality Control and Quality Assurance 
identifying the Design Documents and Construction Documents to be delivered to 
WSDOT for its review at each stage of the design or work phase of the Project.  The 
plan shall specify written certifications by the Design Quality Assurance Manager for 
each submittal document that all QMP requirements have been completed 
satisfactorily. “ 

31. Section 2.28.3.4, QC/QA Design Changes, the last sentence of this section is deleted.  

32. Section 2.28.3.6, Shop and Falsework Drawings, the second paragraph is revised as 
follows: 

 
“In addition, tThe QMP shall describe procedures for shop and falsework drawings 
distribution to WSDOT for review.“ 

33. Section 2.28.4.3, Materials Testing Quality Program, the fifth paragraph is revised as 
follows: 

 
“Quality Assurance (QA):  The Construction Quality Assurance Manager will be 
responsible for the QA materials sampling, testing, and processes for QA. QA t 
Testing for QA encompasses all those planned (audits and assessments) and 
systematic actions necessary to ensure that all materials incorporated in the work 
meet the requirements for the material being used, and will perform satisfactorily for 
the purpose(s) intended.  All QA materials sampling and testing for QA will be 
performed by a statistically valid, random sampling method, utilizing testing methods 
and minimum frequencies defined in Section 1-06 of the General Provisions, the 
WSDOT Materials Manual, or in accordance with the WSDOT Design-Builder 
agreement.“ 

34. Section 2.28.4.4, Materials Quality Assurance Team, the third sentence in the first 
paragraph is revised as follows: 

 
“The meetings will be held as needed required, to address all Quality issues on the 
Project.” 

35. Section 2.28.4.5, Materials Testing Laboratory, the first sentence in the fourth 
paragraph is revised as follows: 

 
“The QA laboratory shall be properly equipped, staffed, and fully operational for 
WSDOT inspection a minimum of ten business days prior to start of work.” 

36. Section 2.28.5.2, Activities Meeting, the fourth sentence in the first paragraph is 
revised as follows: 

 
“These Activity Meetings are to ensure that all parties have the same understanding 
of the design intent, have the appropriate plans, specifications and any special 
details, and are aware of safety regulations and procedures that need to be 
followed.” 



 
 
  

37. Section 2.28.5.2, Activities Meeting, the eighth sentence in the first paragraph is 
revised as follows: 

 
“Minutes of the meeting shall be taken to document any clarifications and 
understandings related to the construction of the item that are not documented 
elsewhere.” 

38. Section 2.28.5.4, Hold Points, the first sentence in the second paragraph is revised as 
follows: 

 
“As a minimum, the Construction Quality Assurance Manager shall establish hold 
points at the stages listed below.” 

39. Section 2.28.5.15, Work With NCR, is revised as follows: 
 

“If WSDOT does not agree with the remedial actions set forth in the NCR, it has the 
authority to call for removal of the nonconforming Work or can have Work stopped 
within that area until remedial actions, (approved Corrective Action Plan) have been 
accepted.” 

40. Section 2.28.5.16, Biweekly NCR Reporting, is revised as follows: 
 

“The CQA Manager shall maintain a log of all NCRs and Corrective Action Plans and 
submit it them biweekly to WSDOT.  The CQA Manager shall number each NCR 
and Corrective Action Plan sequentially; give maintain an active summary log, and 
provide a brief description and status of the nonconforming Work, and, if the NCR 
has not been closed, an expected closure date.  WSDOT will not grant acceptance 
for any portion of Work that has an outstanding NCR.” 

 
 



 
 
  

The Appendices to the Request For Proposal for this project are amended as follows: 
 

41. Appendix A1, RFP Documents, remove and replace with the attached. 
 

42. Appendix A2, remove and replace the cover and index with the attached.  The following 
electronic files are updated in this addendum: 

 
3cx158a250z_Footprint_hybrid.dgn  
3cx158c250z_Cont.dgn  
3cx158c250z_CutFill.dgn  
3cx158c250z_Impact.dgn  
3ex158a250z_esa.dgn  
3pd157a251c_cont.dgn  
3pd158a250c_Dr_Stg1.dgn  
3pd158a250z_RW_a.dgn  
3ps158a250c_ch004_stg1.dgn  
3ps158a250c_dr004_stg1.dgn  
3ps158a250c_pv004_stg1.dgn  
 

These files update the Conceptual Plans with regard to the layout of detention pond 
C1.1, the Impact Area Line in this vicinity, and the layout of the temporary construction 
easements at the inlet to Forbes Creek. 

 
43. Appendix M1, Conceptual Plans, remove and replace sheets PV4, DR4 and PM4 with 

the attached.  These sheets have been updated with regard to the layout of detention 
pond C1.1, the Impact Area Line in this vicinity, and the layout of the temporary 
construction easements at the inlet to Forbes Creek. 

 
44. Appendix R, Right-of-Way Plans, remove and replace the appendix cover and add the 

attached sheets.  This supplement adds Sundry Site Plans for the Forbes Lake West 
and Thrasher’s Corner Wetland Mitigation Sites. 

 
45. Appendix U3, Utility and Third Party Agreements – Utility Basemap, remove and replace 

with the attached. 
 
 
 
 
 
 
 
Brian D. Nielsen, P.E. 
Contract Manager 
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